
June – August 2009
August – September 2009
October 2009
November 2009
January 2010
Scoping Watershed Issues and Outcomes
Consensus Building (Delphi Technique
Reconfirm Vision
State of the Watershed Release/Connection
Watershed Priority Setting
Interviews with basin resident
Website Survey
Transcribing, coding and review of interviews
Interviews sent to Consultant for compilation into a "What we Heard" Summary Document
"What We Heard summary document
Circulate summary document to interviewees
Development of Delphi Survey ONE by Consultant
Call backs
Compile results
Send results to Consultant
Analysis and development of Delphi Survey TWO
Call backs
Compile results
Send results to Consultant
Analysis and development of Delphi Survey TWO
DRAFT Vision
Workshop with OWC Board of Directors
Town Meetings in 5 Communities in Watershed
Media Announcement about DRAFT final vision and location for meetings
Media Announcement about completion of SOW and send to website
Summary of meetings and final vision "What We Heard"
State of the Watershed "What We Know"
Media Announcement about completion and send to website
Celebrate both SOW (what we know) and Vision (what we heard). Wine and cheese announcement/ invite?
Solicit participation in priority setting retreat. BOD and watershed members
Priority setting retreat January 2010
????